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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

QEC 1 5  1997 

\ 

DOE-0202-98 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 I 

Dear Mr. Saric and Mr. Schneider: 

TRANSMITTAL OF AMENDMENT TO THE FINAL REMEDIAL ACTION WORK PLAN FOR 
REMEDIAL ACTIONS AT OPERABLE UNIT 1 

Reference: Final Operable Unit 1 Remedial Action Work Plan for Remedial Actions at 
Operable Unit 1, dated January 1997. 

The purpose of this letter is to  transmit the Amendment to  the Final Remedial Action Work 
Plan (RAWP) for Remedial Actions at Operable Unit 1 (OUI). This amendment has been 
prepared t o  identify enforceable milestone dates, for the submittal to the U.S. 
Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency 
(OEPA), of the Alternative Remedial Action Subcontracting Approach (ARASA) 
subcontractor's Remedial Design and Remedial Action (RDIRA) documents packages. 

These additional enforceable milestone dates are consistent with and support the 
enforceable dates for initiation of operations and completion of operations, March 1, 1999, 
and May 31, 2005, respectively, that were established in the RAWP. The U.S. EPA 
approved the RAWP on December IO ,  1996. The RAWP committed the Department of 
Energy (DOE) to  amending the plan to  incorporate submittal of ARASA RD/RA deliverables 
to the EPAs within 60 days of contract award. The ARASA subcontract was awarded on 
October 20, 1997; thereby, requiring submittal of this amendment to  the U.S. EPA and 
OEPA by December 19, 1997. 
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If you have any questions, please contact Dave Lojek at (513) 648-3127. 

Sincerely, 

FEMP: Lojek 

Enclosure: As Stated 

cc wlenc: 

N. Hallein, EM-42/CLOV 
G. Jablonowski, USEPA-V, 5HRE-8J 
R. Beaumier, TPSWDERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (3 copies total of encs.) 
F. Bell, ATSDR 
D. S. Ward, HSI GeoTrans 
R.  Vandegrift, ODOH 
F. Barker, Tetra Tech 
T. Hagen, FDF165-2 
J. Harmon, FDF19O 
AR Coordinator, FDF/78 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc w10 enc: 

J. Hall, DOE-FEMP 
R. Heck, FDF12 
S. Hinnefeld, FDF/2 

\ 

EDC, FDF152-7 



AMENDMENT TO THE FINAL REMEDIAL ACTION WORK PLAN 
FOR REMEDIAL ACTIONS AT OPERABLE UNIT 1, JANUARY 1997 

1 .Of INTRODUCTION 

1.1 

In accordance with the Final Remedial Action Work Plan for Remedial Actions a t  Operable 

Unit 1, Janu;lry 1997, this amendment has been prepared to identify enforceable milestone 

dates, for the submittal to the EPAs, of the ARASA subcontractor's remedial design and 

remedial action documents packages. These additional enforceable milestone dates are 

consistent with and support the enforceable dates that were established in the RAWP. 

Those dates were: 

ACTIVITY 

15-Month Criteria 

OU1 Transportation and Disposal Plan 

DATE 

June 3, 1996 

April 30, 1998 

Initiation of Operations (i.e., Loading ofWaste1 1 ~ March 1, 1999 -11 
Completion of Operations (including above- 
Qround D&D) 

M a y  3 1, 2005 

1.2 on for m d m e n t  

The ARASA subcontractor was required to prepare a submittal register that provided a list 

of all deliverables to be prepared to support the remediation of O U l  , including remedial 

design and remedial action deliverables to be submitted t o  the Agencies. In the Final RAWP, 

DOE committed to amending the plan to incorporate submittal of ARASA RD/RA deliverables 

to the EPAs within 60 days of subcontract award. The ARASA subcontract was awarded 

on October 20, 1997; thereby requiring submittal of this amendment to USEPA/Ohio EPA by 

December 19, 1997. 

1.3 at E n f o r c e m e s t o n e  Dates 

Pursuant to the ARASA subcontract, draft remedial design and remedial action packages will 

be submitted to EPA for review and approval. These documents relate to design, site 

preparation, construction and operation of the remediation facilities. The following provides 
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the enforceable dates for submittal o f  the RDlRA packages as well as the content of each 

submittal. 

ACTIVITY 

15-Month Criteria 

DRAFT REMEDIAL 
DESIGN PACKAGE 

DATE 

June 3, 1996 

DRAFT REMEDIAL 
ACTION PACKAGE 

DRAFT ENFORCEABLE 

DATES 

April 9, 1998 

September 25, 1998 

DESCRIPTION 

0 Pre-Operations Health and Safety 
Plan 

0 Plant Facilities Engineering 
Package 

0 Site Preparation Package 
0 Excavation Plan 
0 Pie-Operational Environmental 

Control Plan 
O&M Plan for Existing Facilities 

Health and Safety Plan for 

0 O&M Plan for Remediation 

0 Operations Environmental Control 

0 Samplinn and Analvsis Plan 

Remedial Action Operations 

Facilities 

Plan 

1.4 s for OU1 

The following table amends Table 2-1 of the RAWP to  include all enforceable milestones for 

remedial design and remedial action activities for OU1 including those whi,ch are the subject 

of this amendment. 

11 OU1 Transportation and Disposal Plan I Aoril 30, 1998 II 

Completion of Operations (including above-ground 1 May 31, 2005 11 D&D) 
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